
Request for Bids 

Yakama Nation – Yakima River Edge Habitat Project  

Salmon Habitat Restoration near Cle Elum, Washington 

 

 

The Yakama Nation’s Yakima-Klickitat Fisheries Project (YKFP) is soliciting bids for a 

salmon habitat restoration project in the Upper Yakima River.  The project is funded 

through a contract with Bonneville Power Administration.  Accordingly, all federal 

requirements for contracting will apply to this project.  This project involves selective 

timber harvest, transport of logs within a five-mile radius of the project site, and 

construction of engineered logjams (ELJs) involving installation of vertical log posts and 

placement of logs and racking material  within the high water mark of the Yakima River.  

The project has been designed by Natural Systems Design, which is a civil engineering 

firm with extensive experience in design and installation of habitat structures in river 

systems. Natural Systems Design, Inc. (NSD) staff and YKFP Biologist(s) will provide 

field-direction to finalize locations and adjust construction of ELJ structures to 

accommodate local site conditions.   

 

Interested contractors must provide examples of past restoration work involving heavy 

equipment and selective timber harvest work in sensitive areas including riparian 

floodplains.  Operators and supervisor(s) for this project must have been involved in the 

example projects. Please provide responses to the following questions, and prices for 

fixed costs, lump sum and hourly rates as requested in the attached table.   

 

The bidder must provide, at a minimum the following equipment (or equivalent by 

different manufacturer) to locally harvest trees and install the ELJs as shown on the 

plans: 

 300 Class Excavator (e.g., Caterpillar 330 or larger) with both bucket and thumb 

as well as hoe pack unit equipped with retention ring welded to the base to 

facilitate vibratory driving the ELJ posts  

 115-150 Class Excavator (e.g., Caterpillar 320 or larger) with both bucket and 

thumb as well as log grapple or means to easily align posts for driving and placing 

logs 

 Self-loading log truck or other means for hauling locally-harvested logs from the 

harvest area to the project sites with minimal disturbance to forest vegetation and 

soils. 

 

All work on this project will be field directed by habitat biologists employed by the 

YKFP and engineering staff from NSD.  No changes to the Project Plan will be allowed 

without prior approval from the biologist in charge of this project or their representative.   

 



Fill out Questionnaire and Bid Sheet and send along with the description of reference 

projects, a cover letter and a payment and performance bond of no less than 20% of the 

total bid, addressed to: 

 

Yakama Nation Yakima-Klickitat Fisheries Project  

C/O Carol Sue Martin 

PO Box 151 

Toppenish, WA   98948 

(Shipping Address:  401 Fort Road Toppenish, WA   98948) 

 

If interested in an award for this contract you must attend the only pre-bid site visit 

scheduled on Thursday, September 25, 2014 at 10:00 AM.  Bids are due no later than 4 

PM local time on Friday, October 3, 2014. 

 

The project will be conducted between October 15, 2014 and February 1, 2015.  

Because this project can be implemented in phases, the work may continue into the 

winter months if weather is conducive, and if deemed appropriate by the project 

managers.   

 

Please note:  

 Davis Bacon Wages apply to this contract. The winning contractor will adhere to 

the Davis Bacon rules and comply and submit all necessary paperwork to the 

Yakama Nation. 

 A payment and performance bond is required for submittal of bids. 

 The Yakama Nation is exempt from state taxes on this project. Please see the 

attached Treaty Fishery Exempt Cover Letter and Treaty Fishery Exempt 

Certificate.  The winning contractor will receive signed copies for their records 

 Awarded contractor must provide an outhouse for workers.  

 The contractor will comply with TERO requirements. 

 

Please note that this project is pending on permit issuance, which is anticipated by Sep 

30, 2014.  

 

This project will occur on federal properties with restricted access.  For questions 

regarding the site visit and all other questions, please contact the Owner’s Designated 

Representative, Scott Nicolai, at 509-962-6142 or 509 945-3163.  

 



Questionnaire (use additional sheets as required) 

 

Can you complete all work before November 30, 2014?  _________.  

Provide a schedule detailing start and finish of major activities to achieve project 

completion by November 30, 2014. 

 

 

 

 

 

What other construction work will you have ongoing during this time and how will you 

ensure sufficient equipment and staff available to complete this project? 

 

 

 

 

 

Please provide names and contact information of supervisor and equipment operators for 

this project:   

 

 

 

 

 

On separate sheets, list a minimum of four stream or river habitat restoration projects 

with demands similar to this project. For each project, list references and phone numbers, 

provide a ½ page project description including project goal, key project metrics such as 

number of structures, number of logs and/or trees installed, project length, project 

construction cost and project duration. For each project also list the names of the 

equipment operators and supervisors, highlighting those personnel who will be involved 

with this project. 

 

 

 

 

Describe experience with selective timber harvest in sensitive areas: 

 

 

 

 

 

List the equipment you propose to use to complete this project and the uses performed by 

each piece of equipment, including: 

 felling trees with root wads 

 

 



 hauling logs from harvest location to installation site 

 

 

 

 placing logs and rootwad logs 

 

 

 

 installing log posts 

 

 

 

 excavation and backfilling 

 

 

 

Note that in sensitive areas where Type 1 ELJs are to be installed, only a single trackhoe 

will be allowed to access the installation site and install the Type 1 ELJs to minimize 

damage to existing riparian areas. List the equipment to be used and the approach to be 

taken to minimize damage to riparian vegetation and soils. 

 

 



 

BID ITEM DESCRIPTIONS 

 

 

NOTE: Number of ELJ structures and final locations of ELJs and access routes are 

estimated based on expected conditions at time of construction and shall be finalized with 

Contractor prior to construction based on available funding and actual conditions at the 

time and shall accommodate such issues as presence of sensitive soils, avoidance of 

damage to vegetation, presence of significant surface water, elevation of the Yakima 

River water surface and/or any limitations imposed by permit conditions. The unit prices 

for TESC (Type 1, 2 or 3), Access and Staging (Type 1, 2 or 3), Type 1 ELJ, Type 2 ELJ 

and Type 3 ELJ shall be valid for any variations in the number and locations of the ELJ 

structures listed in the Bid Tab. Due to funding limitations, only a portion of the 

structures shown on the Plans will be completed with this project. All unit prices shall 

apply to the price paid for a completed structure anywhere within the project area shown 

on the Plans, including log harvest and hauling within five mile radius of the outer limits 

of the project area shown on the Plans. 

 

Mobilization / Demobilization – Bid item includes all work to mobilize equipment to the 

site and demobilize all equipment from the site following completion.  Shall not exceed 

10% of total final contract price. 

 

TESC- Temporary Erosion and Sediment Control. Bid  price, per each, includes all 

erosion and sediment control measures per each type of ELJ installed to protect water 

quality in conformance with all permits, including but not limited to covering bare soils 

prior to rain with jute erosion control matting and all bare soils at project completion, 

including access roads, with erosion control grass seed at a rate of 40 lbs/acre and 2” 

straw prior at project completion, installing temporary crossings over waterways to keep 

equipment elevated above flowing water, installing sand bags or bulk bags around 

excavations for Type 2 ELJs and Type 3 ELJs to keep flowing water from entering the 

excavation area and all materials (sand bags, silt fence, straw wattles, turbidity curtains 

etc) and labor to keep excavated materials from entering flowing water. Note that the 

Type 1 ELJs will be installed in flowing water without installation of cofferdams or fish 

exclusion. The Type 2 ELJs and Type 3 ELJs will be installed on predominantly dry 

gravel bars but cofferdams or sand bag berms may be required to keep flowing water 

from entering excavations if river levels change during construction. The unit price per 

each shall relate directly to the associated type of ELJ being installed (Type 1, 2 or 3). 

 

Access and Staging – Bid price, per each includes all work to establish access routes 

within the work area needed to install each structure (Type 1, 2 or 3) and all work to 

stage materials within the work site to allow construction of the ELJs.  Includes all costs 

to restore access routes at project completion, including scarifying the soils and scattering 

any brush removed as part of installation of access roads over the disturbed areas. 

Existing roads shall be used as access roads wherever possible. Contractor to suggest 

locations for staging areas for Biologist’s review and approval. All cleared material 

greater than 4” diameter and 10 ft long shall be salvaged for incorporation into the ELJs; 



costs for salvage and incorporation shall be included in this bid item. Costs for erosion 

control on access roads is included in the bid item TESC (Type 1, 2 or 3). 

 

Type 1 ELJ – Bid price, per each includes all work to construct the ELJ as shown on the 

Plans, including but not limited to local harvest and haul of trees and racking material, 

site clearing and preparation, excavation of existing soils, structure layout, adjustment of 

structure design as directed by NSD engineering staff to accommodate site conditions, 

placement of posts, rootwad logs, logs and racking material, incorporation of cleared 

materials, compaction, backfill, rope lashing and restoration of the site.  

 

Type 2 ELJ – Bid price, per each includes all work to construct the ELJ as shown on the 

Plans, including but not limited to local harvest and haul of trees and racking material, 

site clearing and preparation, excavation, structure layout, adjustment of structure design 

as directed by NSD engineering staff to accommodate site conditions, placement of 

rootwad posts, rootwad logs, logs, and racking material, incorporation of cleared 

materials, compaction, backfill, rope lashing and restoration of the site.  

 

Type 3 ELJ – Bid price, per each includes all work to construct the ELJ as shown on the 

Plans, including but not limited to local harvest and haul of trees and racking material, 

site clearing and preparation, excavation, structure layout, adjustment of structure design 

as directed by NSD engineering staff to accommodate site conditions, placement of posts 

and racking material, incorporation of cleared materials, compaction, backfill, rope 

lashing and restoration of the site.  

 

Hourly Rate Items – List individual hourly rates for items shown in the Bid Tab. These 

items will be paid for on an as-needed basis to perform additional services as requested 

by the YKFP.



BID SHEET 

 
Contractor:         Date:      

 

Fixed Price Items: 

 

Item No. ea Units Bid Unit Price Total price 

Mobilization / 

Demobilization 

(10% max) 

1 

Lump sum   

TESC, Type 1 ELJ 7 Each   

TESC, Type 2 ELJ 1 Each   

TESC, Type 3 ELJ 1 Each   

Access & Staging, 

Type 1 ELJ 
7 

Each   

Access & Staging, 

Type 2 ELJ 
1 

Each   

Access & Staging, 

Type 3 ELJ 
1 

Each   

Type 1 ELJ 7 Each   

Type 2 ELJ 1 Each   

Type 3 ELJ 1 Each   

     

   Total Bid 

Amount 

 

 



BID SHEET –  

 
Contractor:         Date:      

 

 

 

Hourly Rate Items –Minimum Equipment Descriptions provided earlier 

apply to these hourly rates 

 General Laborer  

Tree Feller 

 

 

Equipment Operation:   

300 Class Excavator 

with minimum bucket 

capacity of 2.5 cubic 

yards (e.g., Catepillar 

330 excavator or larger),  

including operator  

 

Equipment Operation:   

Self-loading log truck or 

equivalent approved by 

YKFP project manager. 

 

 

Equipment Operation:   

Class 115-150 Excavator 

(e.g., Catepillar 

320excavator),including 

operator  

 

Site supervisor  

  

  

 


